

SYP Logbook

Meeting No: 01

Date: 11/03/2025

Start Time: 12:30PM

Finish Time: 2:00PM

Items Discussed:

- Introduced project conceptualizations to the supervisor.
- Completed the basic features and coverage of Document Management Application.
- Examined and specified the key functionality of the application.
- Ascertained the technology stack and tools to be involved in development.

Achievements:


The supervisor accepted our project proposal giving us positive feedback. We then created and provided a comprehensive report on the final specifications and the technologies selected.

Problems:

There were certain minor coordination problems that pertained to timeline and schedule in the team. These team challenges were immediately located and we are currently enacting strategies that will enable us to work more efficiently in future sessions.

Tasks for Next Meeting:

- Create wireframe
- Create GitHub repository
- Initiate the design of the app
- Refine the features of the app



Student Signature



Supervisor Signature

SYP Logbook

Meeting No: 02

Date: 11/10/2025

Start Time: 12:30 PM

Finish Time: 2:00 PM

Items Discussed:

- Created wireframe
- Created a GitHub repository and added every member as a collaborator
- Initiated the design of the app
- Refined the features of the app

Achievements:


Gained a solid understanding of how WBS and Gantt chart helps in organizing the workflow of the project. They also formed a clearer picture of how their project proposal should be arranged.

Problems (if any):

No such problems as of now.

Tasks for Next Meeting:

- Develop the WBS
- Prepare the Gantt chart
- Work on the login and signup page UI
- Finalize individual roles for each SYP team member



Student Signature



Supervisor Signature

SYP Logbook

Meeting No: 03

Date: 11/24/2025

Start Time: 12:30 PM

Finish Time: 2:00 PM

Items Discussed:

- Developed the WBS
- Prepared the Gantt chart
- Work on the login and signup page UI
- Finalized individual roles for each SYP team member

Achievements:

The Django and React project was initiated and completed Signup and Login frontend and backend API for Signup.

Problems (if any):

There was a problem with the GitHub configuration.

Tasks for Next Meeting:

- Create login and sign-up UI and backend API for Signup
- Create backend and frontend folder structures
- Research on how things work in Django



Student Signature



Supervisor Signature

SYP Logbook

Meeting No:04

Date:11/24/2025

Start Time: 12:30 PM

Finish Time: 2:00 PM

Items Discussed:

- Created login and sign-up UI and backend API for Signup.
- Created backend and frontend folder structures.
- Researched on how things work in Django.

Achievements:


The login and signup UI along with the backend API were created, backend and frontend folder structures were set up, and Django workflows were researched and learned.

Problems:

Integrating frontend backend was really overwhelming.

Tasks for Next Meeting:

- Designed database for the app.
- Connected frontend and backend APIs.
- Redesigned user dashboard and implemented search feature.
- Integrated login and signup with the database.


Student Signature
Supervisor Signature

SYP Logbook

Meeting No: 05

Date: 12/8/2025

Start Time: 12:30PM

Finish Time: 2:00PM

Items Discussed:

- Designed database for the app
- Connected frontend and backend APIs.
- Redesigned user dashboard and implemented search feature.
- Integrated login and signup with the database.

Achievements:


Signin and signup UI improved for better experience. Document view UI updated.
Role-based access added.

Problems:

Minor bugs in UI on mobile devices.

Tasks for Next Meeting:

- Fix UI responsiveness bugs and test on multiple devices.


Student Signature


Supervisor Signature

SYP Logbook

Meeting No: 06

Date: 3/1/2026

Start Time: 12:30PM

Finish Time: 2:00PM

Items Discussed:

- Fixed date-based access issues and add notifications

Achievements:


Role-based access improved with admin extra rights.

Problems:

UI has issues on old browsers.

Tasks for Next Meeting:

- Test and fix UI so it works on older browsers.


Student Signature
Supervisor Signature

SYP Logbook

Meeting No: 07

Date: 3/8/2026

Start Time: 12:30PM

Finish Time: 2:00PM

Items Discussed:

- Added user feedback section for OCR and access features.

Achievements:


User feedback module added Successfully for OCR and access features.

Problems:

(No specific problem for this part)

Tasks for Next Meeting:

- Prepare user testing scripts and collect first feedback.



Student Signature

Supervisor Signature

SYP Logbook

Meeting No:08

Date:3/15/2026

Start Time:12:30PM

Finish Time: 2:00PM

Items Discussed:

- Fix edge cases in user feedback and add proper validation.

Achievements:

Local modal added to detect text from images/documents. Basic modal UI completed and tested.

Problems:

Modal sometimes slow to open on low-end devices.

Tasks for Next Meeting:

- Optimize local modal speed and add loading spinner.



Student Signature



Supervisor Signature

SYP Logbook

Meeting No:09

Date:3/15/2026

Start Time:12:30PM

Finish Time: 2:00PM

Items Discussed:

- Optimized local modal speed and add loading spinner.


Achievements:

Started project documentation. Wrote 2.6 Review Summary, 2.7 Risks & Contingency Plan, 2.8 Resource Requirements + full Methodology chapter.

Problems:

No personal problems assigned in this meeting.

Tasks for Next Meeting:


Student Signature
Supervisor Signature